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OBRA: Reforma para implantagao da Clinica da Familia da UFCSPA.

END.: Rua da Conceigéo, n? 434 Porto Alegre/RS!

PROPR.: Universidade Federal de Ciéncias da Saude de Porto Alegre (UFCSPA)

CRONOGRAMA FiSICO-FINANCEIRO

MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12
EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO EVENTO
DISCRIMINACAO valor % valor % valor % valor % valor % valor % valor % valor % valor % valor % valor % valor
R$ 65.272,51 |3.42% | RS 33.874,35 [337% | RS 33.379,11 |5.44% R$ 53.882,01 |9,34% R$  92.510,66 [13,00% [RS 128.762,16 |13,14% | RS 130.148,83 |16,31% | RS 161.546,98 [11,10% [ RS 109.943,07 |10,50% | RS 104.000,20 |6,52% RS 64.579,17 [1,29% R$  12.777,17
50,00% | RS 172.295,81 |50,00% | RS 172.295,81
2,89% R$ 20.879,02 |5,79% R$  41.830,28 [1590% [ RS 114.870,71 |25,50% | RS 184.226,60 |36,85% | RS 266.225,50 [13,07% [ RS 94.425,16
45,89% | RS 211.153,56 [47,95% | RS 220.632,24 |6,16% RS 28.344,00
5,03% R$ 5225691 |6,71% R$  69.710,51 [8,61% RS 89.449,70 [9.91% R$ 102.955.46 [16,93% | RS 175.886,57 |22,37% | RS 232.402,98 |16,78% | RS 174.328.21 [9.43% RS 97.968,71 [4,23% RS 43.945,67
7.56% RS 44.275,71 |7,67% RS 44.919,93 |7,67% RS 44.919,93 |24,94% | RS 146.063,00 [17,26% | RS 101.084,49 |17,26% | R$ 101.084,49 |17,64% | RS 103.309,99
1,15% | RS 53.787.65 [3,80% R$ 177.733,10 |9,14% RS 42749488 [1437% |[R$S 672.111,76 |17,01% | RS 795.589.49 |19,32% | RS 903.632,51 [12,45% | RS 582.309,77 |14,48% | RS 677.256,66 |7.97% R$ 372.771,80 [0,31% R$  14.499,28
25% R$  13.741,60 5% RS 4122481
R$ 65.272,51 |3.42% | RS 33.874,35 [54,52% | RS 259.462,58 |67,16% | RS 477.046,85 |84,43% | RS 886.975,60 |107,50% | RS 1.270.746,49 [79.39% | RS 1.286.184,31 [139,35% | RS 1.667.096,16 |76,25% | RS 1.120.165,49 |59,02% | RS 1.056.669,57 [41,56% | RS 638.629,68 |80,83% | RS 112.446,92
0,74% | R$ 65.272,51 |1,12% | RS 99.146,86 |4,04% | RS 358.609,44 [9,42% RS 835.656,29 |19,41% | RS 1.722.631,88 [33,73% | RS 2.993.378,37 |48,22% | R$ 4.279.562,68 |67,01% | RS 5.946.658,84 [79,63% | RS 7.066.824,32 |91,54% | RS 8.123.493,90 |98,74% | RS 8.762.123,57 [100,00% | RS 8.874.570,50

VALOR DO ORGAMENTO R$ 8.874.372,40 (OITO MILHOES, OITOCENTOS E SETENTA E QUATRO MIL, TREZENTOS E SETENTA E DOIS REAIS E QUARENTA CENTAVOS)
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